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Clients: Newton & Needham DPW Dates: 
 

6/13/2016 to 6/17/2016 
Contract: Central Ave/Elliot St Bridge   
Contractor: Aetna Bridge Company Inspector(s) on site: JD 
    
 
WORK COMPLETED THIS WEEK 

 

 Fabrication and assembly of temporary arch supports (off-site) 

 Installation of temporary arch support trusses 

 Survey layout of micropile locations 

 Fabrication of detour signage 
 

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Fabrication of temporary arch supports (off-site). 

 Installation of temporary arch supports. 

 Installation of detour signage. 

 Test Pile Installation 

 There will be a lane closure on Monday to allow for the installation of the test pile. The lane 
closure is not anticipated to last the full day. Aetna will restore the traffic lane as soon as 
the installation is completed. Traffic controls with intermittent lane closures are possible 
throughout the remainder of the week. Lane closures would be short duration. Aetna will 
restore the traffic lanes as soon as the work allows for it. 
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PHOTOS  

Progress of Temporary Arch Support Installation 
6/17/2016 

 

Progress of Temporary Arch Support Installation 
6/17/2016 

 


